
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/11/2008

ESTIMATE SUMMARY 12:00:48

CONTID: C13129R        ESTIMATE NO: 0022 PROG 2005

PCN: 13129R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS/WOODMAN INTERCHANGE PERCENT TIME:

PROJECT NO: STU R200-097                  

POWERS/WOODMAN INTERCHANGE

NAME OF ROAD: 24

PROJECT COUNTIES: EL PASO

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 12/01/2008 DATE TIME STARTED 01/11/2007

8355 VOLLMER ROAD DATE LET 12/07/2006 DATE WORK BEGAN 01/15/2007

 DATE AWARDED 12/26/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/10/2007 DATE ACCEPTED

COLORADO SPRINGS CO 80908     719-495-3621 DATE NOTICE TO PROCEED 01/11/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,742,813.47 PARTICIPATING $ $ 131,450.90

AWARD PROJECT AMT: 18,936,708.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-14,527.08

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.22

TIME ALLOW:

ORIG TIME ALLOW:

384 WORK DAYS

WORK DAYS444

99.41%

121,455.40

131,450.90

116,923.82

116,923.82

$

$

$

$

20,621,358.07

0.00

20,621,358.07

825.00

20,622,183.07

-284,050.63

0.00

20,338,132.44

0.00

AMOUNT DUE 20,338,132.44 116,923.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 116,923.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

381.0
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

57,000.00000 1.000 57,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 21.000 21.000

EACH 0.000 0.00

1,620.00000 21.000 34,020.00

202-00001  
 

0015 REMOVAL OF RIPRAP 252.000 252.000

SY  0.000 0.00

14.00000 252.000 3,528.00

202-00027  
 

0020 REMOVAL OF PIPE 6,030.000 6,030.000

LF  0.000 0.00

28.00000 6,030.000 168,840.00

202-00035  
 

0025 REMOVAL OF END SECTION 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

202-00037  
 

0030 REMOVAL OF MEDIAN COVER 17,742.000 17,742.000

SY  0.000 0.00

0.70000 17,742.000 12,419.40

202-00195  
 

0035 REMOVAL OF CURB 132.000 132.000

LF  0.000 0.00

8.00000 132.000 1,056.00

202-00201  
 

0040 REMOVAL OF CURB AND GUTTER 19,552.000 19,552.000

LF  0.000 0.00

4.00000 19,552.000 78,208.00

202-00203  
 

0045 *REMOVAL OF ASPHALT MAT 70,195.000 70,195.000

SY  0.000 0.00

2.60000 70,195.000 182,507.00

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 16,321.000 16,321.000

SY  0.000 0.00

1.90000 16,321.000 31,009.90

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 12,461.000 12,461.000

SF  0.000 0.00

1.55000 12,461.000 19,314.55

202-00250  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 36.000 36.000

EACH 0.000 0.00

400.00000 36.000 14,400.00

202-00700  
 

0065 REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

93.00000 8.000 744.00

202-00810  
 

0070 REMOVAL OF CONCRETE FOOTING 6.000 6.000

EACH 0.000 0.00

165.00000 6.000 990.00

202-00900  
 

0075 *REMOVAL OF FENCE 6,539.000 6,539.000

LF  0.000 0.00

0.60000 6,539.000 3,923.40

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 144.000 144.000

LF  0.000 0.00

2.85000 144.000 410.40

202-01130  
 

0085 *REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

111.00000 1.000 111.00

202-01300  
 

0090 ABANDON WELL 21.000 21.000

EACH 0.000 0.00

1,100.00000 21.000 23,100.00

202-04100  
 

0095 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 499,495.000 499,495.000

CY  0.000 0.00

3.50000 499,495.000 1,748,232.50

203-00010  
 

0097 ADDED ITEM (DOLLAR)/ REPAIR UNSTABLE SUBGRADE 49,773.470 49,773.470

DOL 0.000 0.00

1.00000 49,773.470 49,773.47

900-00006  
 

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 92,607.000 92,607.000

CY  0.000 0.00

12.00000 92,607.000 1,111,284.00

203-00062  
 

0102 ADDED ITEM (CUBIC YARD)/ EMBANKMENT MATERIAL (CIP) 
(RAP)

30,000.000 30,000.000

CY  0.000 0.00

20.00000 30,000.000 600,000.00

900-00004  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 PROOF ROLLING 43.000 43.000

HOUR 0.000 0.00

96.00000 43.000 4,128.00

203-01100  
 

0110 COMBINATION LOADER 44.000 44.000

HOUR 0.000 0.00

80.00000 44.000 3,520.00

203-01594  
 

0115 POTHOLING 235.000 222.000

HOUR 13.000 2,665.00

205.00000 235.000 48,175.00

203-01597  
 

0120 STRUCTURE EXCAVATION 9,581.000 9,581.000

CY  0.000 0.00

4.50000 9,581.000 43,114.50

206-00000  
 

0122 STRUCTURE BACKFILL (FLOWABLE FLY ASH) ABANDON OLD 
STORM DRAINS

302.000 302.000

CY  0.000 0.00

58.20000 302.000 17,576.40

206-00066  
 

0125 *FILTER MATERIAL (CLASS A) 529.000 529.000

CY  0.000 0.00

80.00000 529.000 42,320.00

206-00510  
 

0130 TOPSOIL 31,433.000 31,433.000

CY  0.000 0.00

7.00000 31,433.000 220,031.00

207-00205  
 

0133 SILT BERM ADDED ITEM FOR EROSION CONTROL 2,103.000 2,103.000

LF  0.000 0.00

9.90000 2,103.000 20,819.70

208-00004  
 

0135 *EROSION LOG 5,394.000 5,394.000

LF  0.000 0.00

4.75000 5,394.000 25,621.50

208-00005  
 

0140 SILT FENCE 21,915.000 21,915.000

LF  0.000 0.00

1.20000 21,915.000 26,298.00

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 6.000 6.000

EACH 0.000 0.00

1,000.00000 6.000 6,000.00

208-00045  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 STORM DRAIN INLET PROTECTION 23.000 23.000

EACH 0.000 0.00

215.00000 23.000 4,945.00

208-00050  
 

0155 RIGID INLET PROTECTION DEVICE 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00055  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 171.000 171.000

CY  0.000 0.00

10.00000 171.000 1,710.00

208-00110  
 

0165 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

208-00200  
 

0170 *RESET LIGHT STANDARD 5.000 0.000

EACH 5.000 5,000.00

1,000.00000 5.000 5,000.00

210-00750  
 

0175 *RESET LUMINAIRE 6.000 6.000

EACH 0.000 0.00

330.00000 6.000 1,980.00

210-00760  
 

0180 *RESET GROUND SIGN 4.000 4.000

EACH 0.000 0.00

210.00000 4.000 840.00

210-00810  
 

0185 *RESET SIGN PANEL 3.000 3.000

EACH 0.000 0.00

26.00000 3.000 78.00

210-00815  
 

0190 *RESET TRAFFIC SIGNAL HEAD 63.000 63.000

EACH 0.000 0.00

660.00000 63.000 41,580.00

210-00831  
 

0195 *RESET TRAFFIC SIGNAL POLE 6.000 6.000

EACH 0.000 0.00

6,200.00000 6.000 37,200.00

210-00840  
 

0200 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

4,250.00000 1.000 4,250.00

210-00848  
 



CONTID: C13129R        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 12.000 12.000

EACH 0.000 0.00

1,350.00000 12.000 16,200.00

210-00890  
 

0210 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

210-04010  
 

0215 ADJUST VALVE BOX (SPECIAL) 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-04051  
 

0220 *SEEDING (NATIVE) 99.000 83.650

ACRE 11.900 3,760.40

316.00000 95.550 30,193.80

212-00006  
 

0225 *MULCHING (WEED FREE) 60.000 45.610

ACRE 10.680 5,553.60

520.00000 56.290 29,270.80

213-00003  
 

0230 *MULCH TACKIFIER 12,000.000 9,362.000

LB  2,140.000 4,066.00

1.90000 11,502.000 21,853.80

213-00061  
 

0233 SOIL BINDER ADDED BY CO #8 14.200 14.200

ACRE 0.000 0.00

770.00000 14.200 10,934.00

213-00100  
 

0235 *SOIL RETENTION BLANKET (CLASS 1) 189,000.000 177,312.000

SY  5,453.800 6,271.87

1.15000 182,765.800 210,180.67

216-00021  
 

0240 *SOIL RETENTION BLANKET (CLASS 3) 4,771.000 4,771.000

SY  0.000 0.00

7.10000 4,771.000 33,874.10

216-00023  
 

0245 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

250-00050  
 

0250 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.250

L S 0.750 2,475.00

3,300.00000 1.000 3,300.00

250-00100  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

250-00110  
 

0260 AGGREGATE BASE COURSE (CLASS 3) 403.190 403.190

TON 0.000 0.00

20.00000 403.190 8,063.80

304-03000  
 

0265 AGGREGATE BASE COURSE (CLASS 6) 2,353.420 2,353.420

TON 0.000 0.00

23.00000 2,353.420 54,128.66

304-06000  
 

0266 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) SHOULDER 
MATERIAL (SPECIAL)

1,184.190 1,184.190

TON 0.000 0.00

28.00000 1,184.190 33,157.32

304-06009  
 

0267 ADDED ITEM (DOLLAR)/ ASPHALT TAPER TRANSITION 48,239.430 48,239.430

DOL 0.000 0.00

1.00000 48,239.430 48,239.43

900-00006  
 

0270 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,273.530 1,273.530

TON 0.000 0.00

158.00000 1,273.530 201,217.74

403-00720  
 

0273 ADDED ITEM (TON)/ HMA (MACHINE PATCHING) (ASPHALT) 2,874.570 2,874.570

TON 0.000 0.00

100.00000 2,874.570 287,457.00

900-00024  
 

0275 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 41,215.010 41,215.010

TON 0.000 0.00

63.00000 41,215.010 2,596,545.63

403-33841  
 

0277 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 18,662.420 18,662.420

TON 0.000 0.00

73.50000 18,662.420 1,371,687.87

403-34841  
 

0280 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

73.50000 0.000 0.00

403-34871  
 

0282 F/A ASPHALT CEMENT COST ADJUSTMENT 247,984.200 247,984.200

F A 0.000 0.00

1.00000 247,984.200 247,984.20

700-70019  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *EMULSIFIED ASPHALT (SLOW-SETTING) 11,141.000 11,140.500

GAL 0.500 0.65

1.30000 11,141.000 14,483.30

411-10255  
 

0290 *CONCRETE PAVEMENT (6 INCH) 623.000 623.000

SY  0.000 0.00

37.00000 623.000 23,051.00

412-00600  
 

0295 *CONCRETE PAVEMENT (8 INCH) 138.000 138.000

SY  0.000 0.00

52.00000 138.000 7,176.00

412-00800  
 

0300 GEOTEXTILE (DRAINAGE) (CLASS B) 2,754.000 2,754.000

SY  0.000 0.00

4.50000 2,754.000 12,393.00

420-00111  
 

0305 DRILLED CAISSON (42 INCH) 51.000 51.000

LF  0.000 0.00

180.00000 51.000 9,180.00

503-00042  
 

0310 *DRILLED CAISSON (48 INCH) 80.000 80.000

LF  0.000 0.00

245.00000 80.000 19,600.00

503-00048  
 

0315 RIPRAP (24 INCH) 352.000 352.000

CY  0.000 0.00

59.00000 352.000 20,768.00

506-00224  
 

0320 CONCRETE CLASS B (MISCELLANEOUS) 102.810 102.810

CY  0.000 0.00

570.00000 102.810 58,601.70

601-01025  
 

0321 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS B 
(MISC)

-57.000 -57.000

DOL 0.000 0.00

1.00000 -57.000 -57.00

900-00006  
 

0325 *REINFORCING STEEL 5,666.000 5,666.300

LB  -0.300 -0.25

0.83000 5,666.000 4,702.78

602-00000  
 

0327 ADDED ITEM (DOLLAR)/ RESTOCK UNUTILIZED RCP 6,464.930 6,464.930

DOL 0.000 0.00

1.00000 6,464.930 6,464.93

900-00006  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 18 INCH REINFORCED CONCRETE PIPE 1,036.000 1,036.000

LF  0.000 0.00

110.00000 1,036.000 113,960.00

603-01180  
 

0330 MATERIAL ALLOWANCE 18 INCH RCP 0.000

LF  0.000 0.00

15.65000 0.000 0.00

0335 24 INCH REINFORCED CONCRETE PIPE 1,514.000 1,514.000

LF  0.000 0.00

110.00000 1,514.000 166,540.00

603-01240  
 

0335 MATERIAL ALLOWANCE 24 INCH RCP 0.000

LF  0.000 0.00

22.74000 0.000 0.00

0340 30 INCH REINFORCED CONCRETE PIPE 1,766.000 1,766.000

LF  0.000 0.00

93.00000 1,766.000 164,238.00

603-01300  
 

0345 36 INCH REINFORCED CONCRETE PIPE 1,172.000 1,172.000

LF  0.000 0.00

114.00000 1,172.000 133,608.00

603-01360  
 

0345 MATERIAL ALLOWANCE 36 INCH RCP 0.000

LF  0.000 0.00

46.89000 0.000 0.00

0350 42 INCH REINFORCED CONCRETE PIPE 16.000 16.000

LF  0.000 0.00

190.00000 16.000 3,040.00

603-01420  
 

0350 MATERIAL ALLOWANCE 42 INCH RCP 0.000

LF  0.000 0.00

62.03000 0.000 0.00

0355 48 INCH REINFORCED CONCRETE PIPE 177.000 177.000

LF  0.000 0.00

200.00000 177.000 35,400.00

603-01480  
 

0360 54 INCH REINFORCED CONCRETE PIPE 1,691.000 1,691.000

LF  0.000 0.00

185.00000 1,691.000 312,835.00

603-01540  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 66 INCH REINFORCED CONCRETE PIPE 310.000 310.000

LF  0.000 0.00

325.00000 310.000 100,750.00

603-01660  
 

0365 MATERIAL ALLOWANCE 66 INCH RCP 0.000

LF  0.000 0.00

146.55000 0.000 0.00

0370 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

603-05018  
 

0375 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

603-05024  
 

0380 54 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

603-05054  
 

0385 INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,850.00000 4.000 11,400.00

604-00305  
 

0390 INLET TYPE C (10 FOOT) 5.000 5.000

EACH 0.000 0.00

3,100.00000 5.000 15,500.00

604-00310  
 

0390 MATERIAL ALLOWANCE INLET TYPE C 0.000

EACH 0.000 0.00

1,726.00000 0.000 0.00

0395 INLET TYPE C (15 FOOT) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

604-00315  
 

0400 INLET TYPE C (20 FOOT) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

604-00320  
 

0405 INLET TYPE C (SPECIAL) 14.000 14.000

EACH 0.000 0.00

6,350.00000 14.000 88,900.00

604-00350  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 INLET TYPE R  L 5 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,550.00000 3.000 13,650.00

604-19105  
 

0415 INLET TYPE R  L 10 (10 FOOT) 5.000 5.000

EACH 0.000 0.00

7,450.00000 5.000 37,250.00

604-19210  
 

0415 MATERIAL ALLOWANCE INLET TYPE R L10 (10) 0.000

EACH 0.000 0.00

4,695.00000 0.000 0.00

0420 INLET TYPE R  L 10 (15 FOOT) 2.000 2.000

EACH 0.000 0.00

10,000.00000 2.000 20,000.00

604-19215  
 

0425 INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

7,200.00000 1.000 7,200.00

604-19305  
 

0425 MATERIAL ALLOWANCE INLET TY R L15(5) 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

0430 INLET TYPE R  L 15 (10 FOOT) 3.000 3.000

EACH 0.000 0.00

9,250.00000 3.000 27,750.00

604-19310  
 

0435 INLET TYPE R  L 15 (15 FOOT) 1.000 1.000

EACH 0.000 0.00

11,500.00000 1.000 11,500.00

604-19315  
 

0440 INLET TYPE R SPECIAL (10 FOOT) 3.000 3.000

EACH 0.000 0.00

23,300.00000 3.000 69,900.00

604-19410  
 

0445 INLET TYPE R SPECIAL (15 FOOT) 4.000 4.000

EACH 0.000 0.00

26,800.00000 4.000 107,200.00

604-19415  
 

0450 INLET (SAND FILTER) 15.000 15.000

EACH 0.000 0.00

20,000.00000 15.000 300,000.00

604-19600  
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ITEM
NO.
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PERIOD
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0455 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

8,350.00000 1.000 8,350.00

604-30010  
 

0460 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

6,800.00000 2.000 13,600.00

604-30015  
 

0465 6 INCH PERFORATED PIPE UNDERDRAIN 780.000 780.000

LF  0.000 0.00

10.00000 780.000 7,800.00

605-00060  
 

0470 SUBSURFACE DRAIN OUTLET STRUCTURE 2.000 2.000

EACH 0.000 0.00

415.00000 2.000 830.00

605-84100  
 

0475 SURFACE SAND FILTER 28,580.000 28,580.000

SF  0.000 0.00

4.75000 28,580.000 135,755.00

605-85000  
 

0480 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,048.000 7,048.000

LF  0.000 0.00

14.00000 7,048.000 98,672.00

606-00301  
 

0482 GUARDRAIL TYPE 7 (STYLE CE) 310.000 310.000

LF  0.000 0.00

203.52000 310.000 63,091.20

606-00740  
 

0485 *END ANCHORAGE TYPE 3D 12.000 12.000

EACH 0.000 0.00

610.00000 12.000 7,320.00

606-01340  
 

0490 *TRANSITION TYPE 3G 5.000 5.000

EACH 0.000 0.00

985.00000 5.000 4,925.00

606-01370  
 

0495 *TRANSITION TYPE 3H 5.000 5.000

EACH 0.000 0.00

550.00000 5.000 2,750.00

606-01380  
 

0497 TRANSITION TYPE 3L 4.000 4.000

EACH 0.000 0.00

815.00000 4.000 3,260.00

606-01395  
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0500 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,700.00000 2.000 7,400.00

606-01460  
 

0505 *END ANCHORAGE (FLARED) 12.000 12.000

EACH 0.000 0.00

1,450.00000 12.000 17,400.00

606-02005  
 

0510 *END POST 12.000 12.000

EACH 0.000 0.00

125.00000 12.000 1,500.00

607-00005  
 

0515 *CORNER AND LINE BRACE POST 50.000 50.000

EACH 0.000 0.00

164.00000 50.000 8,200.00

607-00010  
 

0520 *FENCE WIRE WITH METAL POSTS 13,417.000 13,417.000

LF  0.000 0.00

1.50000 13,417.000 20,125.50

607-01050  
 

0520 MATERIAL ALLOWANCE FENCE WIRE MP 483.966

LF  -483.966 -425.89

0.88000 0.000 0.00

0525 *END POST (CHAIN LINK) 6.000 6.000

EACH 0.000 0.00

170.00000 6.000 1,020.00

607-52905  
 

0530 *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000 10.000

EACH 0.000 0.00

230.00000 10.000 2,300.00

607-52910  
 

0535 *FENCE CHAIN LINK (48 INCH) 1,248.000 1,248.000

LF  0.000 0.00

10.00000 1,248.000 12,480.00

607-53148  
 

0535 MATERIAL ALLOWANCE FENCE CL (48 INCH) 24.000

LF  -24.000 -120.00

5.00000 0.000 0.00

0540 *CONCRETE CURB RAMP 33.000 33.000

SY  0.000 0.00

170.00000 33.000 5,610.00

608-00010  
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0545 *CONCRETE BIKEWAY 1,885.000 1,885.000

SY  0.000 0.00

35.00000 1,885.000 65,975.00

608-00020  
 

0550 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,518.000 6,518.000

LF  0.000 0.00

12.00000 6,518.000 78,216.00

609-21010  
 

0555 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,662.000 2,662.000

LF  0.000 0.00

12.50000 2,662.000 33,275.00

609-21011  
 

0560 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,358.000 6,358.000

LF  0.000 0.00

14.00000 6,358.000 89,012.00

609-21020  
 

0565 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,567.000 1,567.000

LF  0.000 0.00

15.00000 1,567.000 23,505.00

609-21021  
 

0570 *GUTTER TYPE 2 (6 FOOT) 32.000 32.000

LF  0.000 0.00

34.00000 32.000 1,088.00

609-24006  
 

0575 *CURB TYPE 6 (SECTION M) 3,773.000 3,773.000

LF  0.000 0.00

13.50000 3,773.000 50,935.50

609-60011  
 

0580 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 12,771.000 12,771.000

SF  0.000 0.00

5.50000 12,771.000 70,240.50

610-00020  
 

0585 *MEDIAN EDGING (PATTERNED CONCRETE) 5,226.000 5,226.000

LF  0.000 0.00

23.50000 5,226.000 122,811.00

610-00100  
 

0590 *DELINEATOR (TYPE I) 303.000 303.000

EACH 0.000 0.00

15.00000 303.000 4,545.00

612-00001  
 

0595 *DELINEATOR (TYPE II) 78.000 35.000

EACH 0.000 0.00

16.00000 35.000 560.00

612-00002  
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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0600 *DELINEATOR (TYPE III) 16.000 16.000

EACH 0.000 0.00

17.00000 16.000 272.00

612-00003  
 

0605 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

6.20000 0.000 0.00

613-01100  
 

0610 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 842.000 842.000

LF  0.000 0.00

9.25000 842.000 7,788.50

613-01200  
 

0613 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (SPECIAL) 25,929.000 25,929.000

LF  0.000 0.00

5.33000 25,929.000 138,201.57

613-01201  
 

0615 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,906.000 3,906.000

LF  0.000 0.00

11.50000 3,906.000 44,919.00

613-01300  
 

0620 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 4,907.000 3,141.000

LF  1,766.000 26,931.50

15.25000 4,907.000 74,831.75

613-01400  
 

0622 ADDED ITEM (FOOT)/ PURCHASE REMAINING 4 INCH 
ELECTRICAL CONDUIT (PLASTIC)

4,460.000 0.000

LF  4,460.000 12,488.00

2.80000 4,460.000 12,488.00

900-00012  
 

0625 *PULL BOX (16"X24"X12") 27.000 27.000

EACH 0.000 0.00

450.00000 27.000 12,150.00

613-07026  
 

0630 *PULL BOX (24"X20"X12") 16.000 16.000

EACH 0.000 0.00

380.00000 16.000 6,080.00

613-07033  
 

0635 *WIRING 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

613-10000  
 

0637 WIRING (SPECIAL) NEUTRAL (GROUND WIRE) CHANGE 1.000 1.000

L S 0.000 0.00

55,464.48000 1.000 55,464.48

613-10010  
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0640 *LIGHT STANDARD ALUMINUM (30 FOOT) (2-ARM) 10.000 10.000

EACH 0.000 0.00

2,250.00000 10.000 22,500.00

613-30302  
 

0640 MATERIAL ALLOWANCE LIGHT STD ALUM (30)(2) 5.000

EACH -5.000 -6,766.70

1,353.34000 0.000 0.00

0645 *LIGHT STANDARD ALUMINUM (35 FOOT) 114.000 114.000

EACH 0.000 0.00

1,600.00000 114.000 182,400.00

613-30350  
 

0645 MATERIAL ALLOWANCE LIGHT STANDARD ALUM (35 FT) 3.000

EACH -3.000 -3,100.02

1,033.34000 0.000 0.00

0650 *CONCRETE FOUNDATION PAD 129.000 129.000

EACH 0.000 0.00

575.00000 129.000 74,175.00

613-40000  
 

0650 MATERIAL ALLOWANCE ALTERNATE SCREW ANCHORS 3.000

EACH 0.000 0.00

275.00000 3.000 825.00

0655 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 11.000 11.000

EACH 0.000 0.00

830.00000 11.000 9,130.00

613-50225  
 

0655 MATERIAL ALLOWANCE INTERIOR LIGHTING (CONC BOX) 0.000

EACH 0.000 0.00

173.33000 0.000 0.00

0660 *TUNNEL LIGHTING SYSTEM 2.000 2.000

L S 0.000 0.00

15,250.00000 2.000 30,500.00

613-50300  
 

0665 *LIGHT STANDARD TIMBER (TEMPORARY) 13.000 13.000

EACH 0.000 0.00

1,500.00000 13.000 19,500.00

613-50400  
 

0670 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 166.000 143.000

EACH 0.000 0.00

390.00000 143.000 55,770.00

613-70400  
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0670 MATERIAL ALLOWANCE LUMIN HPS (400 W) 23.000

EACH -23.000 -4,114.47

178.89000 0.000 0.00

0675 *SIGN PANEL (CLASS I) 66.000 66.000

SF  0.000 0.00

16.50000 66.000 1,089.00

614-00011  
 

0680 *SIGN PANEL (CLASS II) 690.000 689.500

SF  0.500 9.25

18.50000 690.000 12,765.00

614-00012  
 

0685 *SIGN PANEL (CLASS III) 1,233.000 1,232.750

SF  0.250 5.50

22.00000 1,233.000 27,126.00

614-00013  
 

0690 *STEEL SIGN POST (2X2 INCH TUBING) 176.000 176.000

LF  0.000 0.00

10.50000 176.000 1,848.00

614-00216  
 

0695 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 649.000 649.000

LF  0.000 0.00

24.00000 649.000 15,576.00

614-00220  
 

0700 *STEEL SIGN POST (W 8X18) 192.000 192.000

LF  -192.000 -8,064.00

42.00000 0.000 0.00

614-00818  
 

0702 STEEL SIGN POST (W 10X22) 192.000 0.000

LF  192.000 11,904.00

62.00000 192.000 11,904.00

614-01022  
 

0705 *CONCRETE FOOTING (TYPE 5) 16.000 16.000

EACH 0.000 0.00

1,800.00000 16.000 28,800.00

614-03005  
 

0710 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 5.000 5.000

EACH 0.000 0.00

3,100.00000 5.000 15,500.00

614-03100  
 

0715 *MONOTUBE OVERHEAD SIGN CANTILEVER (14 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

614-31400  
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0715 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (14 
INCH DIA)

0.000

EACH 0.000 0.00

14,910.00000 0.000 0.00

0720 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 2.000

EACH 0.000 0.00

28,000.00000 2.000 56,000.00

614-31800  
 

0720 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (18 
INCH DIA)

0.000

EACH 0.000 0.00

16,195.00000 0.000 0.00

0725 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 4.000 4.000

EACH 0.000 0.00

32,000.00000 4.000 128,000.00

614-32400  
 

0730 *SPAN WIRE CABLE 1,065.000 1,065.000

LF  0.000 0.00

6.50000 1,065.000 6,922.50

614-72890  
 

0735 *SIGNAL CABLE 8,609.000 8,609.000

LF  0.000 0.00

6.00000 8,609.000 51,654.00

614-72893  
 

0740 *RUMBLE STRIP (GRINDING)(ASPHALT) 0.000 0.000

LF  0.000 0.00

0.65000 0.000 0.00

614-80391  
 

0745 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 0.000 0.000

EACH 0.000 0.00

7,400.00000 0.000 0.00

614-85312  
 

0750 *TRAFFIC SIGNAL SPAN WIRE POLE (16 INCH) 6.000 6.000

EACH 0.000 0.00

9,300.00000 6.000 55,800.00

614-85316  
 

0755 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000

EACH 0.000 0.00

940.00000 0.000 0.00

615-00050  
 

0760 4 INCH PLASTIC PIPE 414.000 414.000

LF  0.000 0.00

100.00000 414.000 41,400.00

619-50320  
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0765 *DETOUR 1.000 1.000

L S 0.000 0.00

550,000.00000 1.000 550,000.00

621-00425  
 

0770 *CONSTRUCTION SURVEYING 1.000 0.960

L S 0.040 5,200.00

130,000.00000 1.000 130,000.00

625-00000  
 

0773 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 
CONSTRUCTION SURVEY (HOUR)

46.000 46.000

HOUR 0.000 0.00

100.00000 46.000 4,600.00

625-00001  
 

0775 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

844,000.00000 1.000 844,000.00

626-00000  
 

0780 *PAVEMENT MARKING PAINT 1,111.000 1,026.000

GAL 85.000 3,060.00

36.00000 1,111.000 39,996.00

627-00001  
 

0785 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 240.000 0.000

SF  240.000 2,760.00

11.50000 240.000 2,760.00

627-00003  
 

0790 *EPOXY PAVEMENT MARKING 777.000 518.000

GAL 259.000 13,468.00

52.00000 777.000 40,404.00

627-00005  
 

0795 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

124.000 0.000

SF  124.000 1,922.00

15.50000 124.000 1,922.00

627-30405  
 

0800 *FLAGGING 10,203.000 10,201.800

HOUR 1.200 26.40

22.00000 10,203.000 224,466.00

630-00000  
 

0805 *TRAFFIC CONTROL INSPECTION 256.000 251.000

DAY 5.000 775.00

155.00000 256.000 39,680.00

630-00007  
 

0810 *TRAFFIC CONTROL MANAGEMENT 398.000 396.000

DAY 2.000 840.00

420.00000 398.000 167,160.00

630-00012  
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0815 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 4.500

EACH 0.000 0.00

525.00000 4.500 2,362.50

630-80336  
 

0820 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 118.000 91.800

EACH 0.000 0.00

105.00000 91.800 9,639.00

630-80341  
 

0825 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 38.700

EACH 0.000 0.00

105.00000 38.700 4,063.50

630-80342  
 

0830 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 19.800

EACH 0.000 0.00

105.00000 19.800 2,079.00

630-80343  
 

0835 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 595.500 481.500

SF  54.450 1,143.45

21.00000 535.950 11,254.95

630-80344  
 

0840 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

13,500.00000 3.600 48,600.00

630-80355  
 

0842 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) ADD FLASHING ARROW PANELS

4.000 3.600

EACH 0.000 0.00

3,000.00000 3.600 10,800.00

630-80358  
 

0845 *DRUM CHANNELIZING DEVICE 362.000 325.800

EACH 0.000 0.00

52.00000 325.800 16,941.60

630-80360  
 

0850 *CONCRETE BARRIER (TEMPORARY) 17,726.000 15,953.400

LF  0.000 0.00

31.00000 15,953.400 494,555.40

630-80370  
 

0855 *TRAFFIC CONE 275.000 247.500

EACH 0.000 0.00

10.50000 247.500 2,598.75

630-80380  
 

0860 *IMPACT ATTENUATOR (TEMPORARY) 3.000 2.700

EACH 0.000 0.00

5,200.00000 2.700 14,040.00

630-85010  
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0862 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) ADD 
QUADGUARD

0.000 0.000

EACH 0.000 0.00

13,650.17000 0.000 0.00

630-85115  
 

0863 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (QUADGUARD) 3.000 3.000

EACH 0.000 0.00

13,650.00000 3.000 40,950.00

900-00007  
 

0864 ADDED ITEM (DOLLAR)/ REPAIR QUADGUARD 4,034.990 4,034.990

DOL 0.000 0.00

1.00000 4,034.990 4,034.99

900-00006  
 

0870 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0875 F/A PARTNERING 2,500.000 729.330

F A 0.000 0.00

1.00000 729.330 729.33

700-70011  
 

0880 F/A FUEL COST ADJUSTMENT 30,000.000 19,975.370

F A 0.000 0.00

1.00000 19,975.370 19,975.37

700-70016  
 

0885 F/A ROADWAY SMOOTHNESS INCENTIVE 13,832.370 0.000

F A 13,832.370 13,832.37

1.00000 13,832.370 13,832.37

700-70018  
 

0890 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0895 F/A OJT COLORADO TRAINING PROGRAM 9,355.200 0.000

F A 9,355.200 9,355.20

1.00000 9,355.200 9,355.20

700-70022  
 

0900 F/A QUALITY INCENTIVE PAYMENT 136,614.700 136,614.700

F A 0.000 0.00

1.00000 136,614.700 136,614.70

700-70025  
 

0905 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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0910 F/A CONTAMINATED SOIL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

0915 F/A ADJUST UTILITIES 25,147.210 25,147.210

F A 0.000 0.00

1.00000 25,147.210 25,147.21

700-70060  
 

0920 F/A PROVIDE CLASS 2 FIELD OFFICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081  
 

0925 F/A RELOCATE UTILITIES 8,054.750 8,054.750

F A 0.000 0.00

1.00000 8,054.750 8,054.75

700-70100  
 

0930 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 50,000.000 48,248.600

F A -583.480 -583.48

1.00000 47,665.120 47,665.12

700-70195  
 

0935 F/A POWER LINES MOUNTAIN VIEW ELECTRIC 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70200  
 

0940 F/A COMMUNICATION LINES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230  
 

0945 F/A EROSION CONTROL 146,910.340 143,013.700

F A 3,896.640 3,896.64

1.00000 146,910.340 146,910.34

700-70380  
 

0950 F/A HEALTH AND SAFETY PLAN 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70590  
 

CAT 0200 $114,235.02 17,351,155.83CURRENT AMT 17,471,146.24 $$

CAT NO0201 DALBY DRIVE 

0955 REMOVAL OF CONCRETE PAVEMENT 64.000 0.000

SY  64.000 2,560.00

40.00000 64.000 2,560.00

202-00210  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 DALBY DRIVE 

0960 STRUCTURE EXCAVATION 436.000 436.000

CY  0.000 0.00

4.50000 436.000 1,962.00

206-00000  
 

0965 *STRUCTURE BACKFILL (CLASS 1) 1,312.000 1,312.000

CY  0.000 0.00

14.00000 1,312.000 18,368.00

206-00100  
 

0970 *MECHANICAL REINFORCEMENT OF SOIL 811.000 811.000

CY  0.000 0.00

26.50000 811.000 21,491.50

206-00360  
 

0975 RESET AIR VENT 1.000 1.000

EACH 0.000 0.00

1,850.00000 1.000 1,850.00

210-01720  
 

0980 *BLOCK FACING 2,979.000 2,979.000

SF  0.000 0.00

7.25000 2,979.000 21,597.75

504-04410  
 

0985 *STRUCTURAL CONCRETE STAIN 646.000 646.000

SY  0.000 0.00

6.75000 646.000 4,360.50

601-40400  
 

CAT 0201 $2,560.00 72,189.75CURRENT AMT 72,189.75 $$

CAT NO0301 I-17-NA   POWERS BLVD 

0990 *STRUCTURE BACKFILL (CLASS 1) 958.000 958.000

CY  0.000 0.00

14.00000 958.000 13,412.00

206-00100  
 

0995 *MECHANICAL REINFORCEMENT OF SOIL 958.000 958.000

CY  0.000 0.00

26.50000 958.000 25,387.00

206-00360  
 

1000 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

73.50000 0.000 0.00

403-34871  
 

1005 *STEEL PILING (HP 12X74) 803.000 803.000

LF  0.000 0.00

58.00000 803.000 46,574.00

502-11274  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NA   POWERS BLVD 

1010 *DRILLED CAISSON (48 INCH) 137.000 136.500

LF  0.500 122.50

245.00000 137.000 33,565.00

503-00048  
 

1015 *BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

7,800.00000 1.000 7,800.00

513-00690  
 

1020 *WATERPROOFING (MEMBRANE) 1,968.000 1,968.000

SY  0.000 0.00

12.00000 1,968.000 23,616.00

515-00120  
 

1025 *WATERSTOP 41.000 41.000

LF  0.000 0.00

23.00000 41.000 943.00

518-00100  
 

1030 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000 136.000

LF  0.000 0.00

190.00000 136.000 25,840.00

518-01004  
 

1035 *CONCRETE CLASS D (BRIDGE) 827.000 827.000

CY  0.000 0.00

425.00000 827.000 351,475.00

601-03040  
 

1037 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D 
(BRIDGE)

-1,190.000 -1,190.000

DOL 0.000 0.00

1.00000 -1,190.000 -1,190.00

900-00006  
 

1040 *STRUCTURAL CONCRETE STAIN 2,241.000 2,241.000

SY  0.000 0.00

6.75000 2,241.000 15,126.75

601-40400  
 

1045 *REINFORCING STEEL 8,923.000 8,923.000

LB  0.000 0.00

0.83000 8,923.000 7,406.09

602-00000  
 

1050 *REINFORCING STEEL (EPOXY COATED) 165,771.000 165,771.000

LB  0.000 0.00

0.95000 165,771.000 157,482.45

602-00020  
 

1055 *BRIDGE RAIL TYPE 10M 536.000 536.000

LF  0.000 0.00

190.00000 536.000 101,840.00

606-11030  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 I-17-NA   POWERS BLVD 

1060 1 INCH ELECTRICAL CONDUIT (PLASTIC) 422.000 422.000

LF  0.000 0.00

6.20000 422.000 2,616.40

613-01100  
 

1065 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 250.000

LF  0.000 0.00

9.25000 250.000 2,312.50

613-01200  
 

1070 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 250.000

LF  0.000 0.00

12.50000 250.000 3,125.00

613-01250  
 

1075 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000 880.000

LF  0.000 0.00

420.00000 880.000 369,600.00

618-10000  
 

CAT 0301 $122.50 1,186,931.19CURRENT AMT 1,186,931.19 $$

CAT NO0302 I-17-NB  POWERS BLVD 

1080 *STRUCTURE BACKFILL (CLASS 1) 961.000 961.000

CY  0.000 0.00

14.00000 961.000 13,454.00

206-00100  
 

1085 *MECHANICAL REINFORCEMENT OF SOIL 961.000 961.000

CY  0.000 0.00

26.50000 961.000 25,466.50

206-00360  
 

1090 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

73.50000 0.000 0.00

403-34871  
 

1095 *STEEL PILING (HP 12X74) 1,005.000 1,005.000

LF  0.000 0.00

58.00000 1,005.000 58,290.00

502-11274  
 

1095 MATERIAL ALLOWANCE STEEL PILE (HP 12 X 74) 0.000

LF  0.000 0.00

31.19000 0.000 0.00

1100 *DRILLED CAISSON (48 INCH) 132.000 132.000

LF  0.000 0.00

245.00000 132.000 32,340.00

503-00048  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NB  POWERS BLVD 

1105 *BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

7,800.00000 1.000 7,800.00

513-00690  
 

1110 *WATERPROOFING (MEMBRANE) 1,968.000 1,968.000

SY  0.000 0.00

12.00000 1,968.000 23,616.00

515-00120  
 

1115 *WATERSTOP 41.000 41.000

LF  0.000 0.00

23.00000 41.000 943.00

518-00100  
 

1120 *BRIDGE EXPANSION DEVICE (0-4 INCH) 136.000 136.000

LF  0.000 0.00

190.00000 136.000 25,840.00

518-01004  
 

1125 *CONCRETE CLASS D (BRIDGE) 821.000 821.000

CY  0.000 0.00

425.00000 821.000 348,925.00

601-03040  
 

1126 ADDED ITEM (DOLLAR)/ P/R CONCRETE CLASS D (BRIDGE) 0.000 -640.000

DOL 0.000 0.00

1.00000 -640.000 -640.00

900-00006  
 

1130 *STRUCTURAL CONCRETE STAIN 2,227.000 2,227.000

SY  0.000 0.00

6.75000 2,227.000 15,032.25

601-40400  
 

1135 *REINFORCING STEEL 8,928.000 8,928.000

LB  0.000 0.00

0.83000 8,928.000 7,410.24

602-00000  
 

1140 *REINFORCING STEEL (EPOXY COATED) 164,680.000 164,680.000

LB  0.000 0.00

0.95000 164,680.000 156,446.00

602-00020  
 

1145 *BRIDGE RAIL TYPE 10M 536.000 536.000

LF  0.000 0.00

190.00000 536.000 101,840.00

606-11030  
 

1150 1 INCH ELECTRICAL CONDUIT (PLASTIC) 370.000 370.000

LF  0.000 0.00

6.20000 370.000 2,294.00

613-01100  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 I-17-NB  POWERS BLVD 

1155 2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 250.000

LF  0.000 0.00

9.25000 250.000 2,312.50

613-01200  
 

1160 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 880.000 880.000

LF  0.000 0.00

420.00000 880.000 369,600.00

618-10000  
 

CAT 0302 $0.00 1,190,969.49CURRENT AMT 1,191,609.49 $$

CAT NO0303 I-17-H  PEDESTRIAN UNDERPASS 

1165 STRUCTURE EXCAVATION 139.000 139.000

CY  0.000 0.00

4.50000 139.000 625.50

206-00000  
 

1170 *STRUCTURE BACKFILL (CLASS 1) 6.000 6.000

CY  0.000 0.00

14.00000 6.000 84.00

206-00100  
 

1175 *BLOCK FACING 89.000 89.000

SF  0.000 0.00

7.25000 89.000 645.25

504-04410  
 

1180 *CONCRETE CLASS D (BOX CULVERT) 81.000 81.000

CY  0.000 0.00

385.00000 81.000 31,185.00

601-03030  
 

1185 *STRUCTURAL CONCRETE STAIN 183.000 183.000

SY  0.000 0.00

6.75000 183.000 1,235.25

601-40400  
 

1190 *REINFORCING STEEL (EPOXY COATED) 21,524.000 21,524.000

LB  0.000 0.00

0.95000 21,524.000 20,447.80

602-00020  
 

1195 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 77.000 77.000

LF  0.000 0.00

10.00000 77.000 770.00

613-01150  
 

CAT 0303 $0.00 54,992.80CURRENT AMT 54,992.80 $$

CAT NO0304 I-17-I  PEDESTRIAN UNDERPASS 

1200 STRUCTURE EXCAVATION 63.000 63.000

CY  0.000 0.00

4.50000 63.000 283.50

206-00000  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 I-17-I  PEDESTRIAN UNDERPASS 

1205 *STRUCTURE BACKFILL (CLASS 1) 8.000 8.000

CY  0.000 0.00

14.00000 8.000 112.00

206-00100  
 

1210 *BLOCK FACING 77.000 77.000

SF  0.000 0.00

7.25000 77.000 558.25

504-04410  
 

1215 *CONCRETE CLASS D (BOX CULVERT) 79.000 79.000

CY  0.000 0.00

385.00000 79.000 30,415.00

601-03030  
 

1220 *STRUCTURAL CONCRETE STAIN 179.000 179.000

SY  0.000 0.00

6.75000 179.000 1,208.25

601-40400  
 

1225 *REINFORCING STEEL (EPOXY COATED) 21,045.000 21,045.000

LB  0.000 0.00

0.95000 21,045.000 19,992.75

602-00020  
 

1230 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 43.000 43.000

LF  0.000 0.00

10.00000 43.000 430.00

613-01150  
 

CAT 0304 $0.00 52,999.75CURRENT AMT 52,999.75 $$

CAT NO0305 POWERS BLVD. RETAINING WALLS 

1235 STRUCTURE EXCAVATION 834.000 834.000

CY  0.000 0.00

4.50000 834.000 3,753.00

206-00000  
 

1240 *STRUCTURE BACKFILL (CLASS 1) 12,467.000 12,467.000

CY  0.000 0.00

14.00000 12,467.000 174,538.00

206-00100  
 

1245 *MECHANICAL REINFORCEMENT OF SOIL 7,303.000 7,303.000

CY  0.000 0.00

26.50000 7,303.000 193,529.50

206-00360  
 

1250 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

44,000.00000 1.000 44,000.00

206-01781  
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PCN: 13129R-BID   ESTIMATE RUN 12/11/2008

PROJECT: STU R200-097                  ESTIMATE NO: 0022 12:00:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 POWERS BLVD. RETAINING WALLS 

1255 *BLOCK FACING 20,249.000 20,249.000

SF  0.000 0.00

7.25000 20,249.000 146,805.25

504-04410  
 

1260 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 305.500 305.480

CY  0.020 6.30

315.00000 305.500 96,232.50

507-00100  
 

1265 *STRUCTURAL CONCRETE STAIN 2,472.000 2,472.000

SY  0.000 0.00

6.75000 2,472.000 16,686.00

601-40400  
 

CAT 0305 $6.30 675,544.25CURRENT AMT 675,544.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1270 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00012  
 

1275 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

620-00020  
 

CAT 0400 $0.00 37,400.00CURRENT AMT 37,400.00 $$

PROJECT TOTAL 116,923.82 $ 20,622,183.06CURRENT AMT 20,742,813.47 $$


